





London University | Campus Redevelopment

WDL 116/213696

Project type: Churn Management

Value: £50m

Involvement: Churn Planning & Management
Moves Management

What we did

WDL devised an intricate churn and logistics plan to support the 32 sectional completions attached to this major project.

Working closely with the Property and Communications teams, new and temporary facilities were constructed to enable staff and students to be relocated without loss of any teaching days during this four year project.

Space planning and moves management services combined to clear areas in preparation for construction. Close coordination saw WDL become a key player in the success of this project.

